Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID:  6430X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6430X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0007 Pay Period End Date:  06.30.2016 Est Number: 0007 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
GOTHENBURG WEST (WB) Estimate Type: PROG Current Contract Amt Total Earnings  $1,750,418.99 $1,750,418.99 $.00
$1,844,394.38 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings  $1,750,418.99  $1,750,418.99 $.00
ontractor: $1.844.394.38 Retainage $.00 $.00 $.00
PAULSEN, INC. Date Let:  09.03.2015 T Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 Date Awarded: 09.15.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 09.21.2015 .
P O BOX 17 : 95% Net Earnings ~ $1,750,418.99  $1,750,418.99 $.00
Date Notice for Work to ]
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: e 104% Liquidated Damages -$4,918.00 -$4,918.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
LINCOLN Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$4,918.00 -$4,918.00 $.00
61430 000 RD-80-4(1030) 080 205.61 212.70 BRBIT
Payment  $1,745,500.99 $1,745,500.99 $.00
Project Manager District Engineer
Thomsen, Toby 07.01.2016 Craig, Cameron 07.01.2016
Construction Engineer Controller
Halstead, Kerri 07.01.2016 Burling, Laurie 07.05.2016
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Est Number: 0007 Pay Period End Date:  06.30.2016 Est Number: Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 1841+60 LT WB - 0008 0008 6131.23 1.22 3,436.000 4,191.92
0001 0001 0030.60 1,000.00 1.000 1,000.00 PENETRATING CONCRETE SEALER SF 3,436.000 4,191.92
MOBILIZATION LS 1.000 1,000.00 2,930.000 3,574.60
1.000 1,000.00 0.000 0.00
0.000 000 GROUP 6A BRIDGE AT STATION 1841+60 RT EB - Contracted 92,740.42
0002 0002 6005.36 150.00 124.000 18,600.00 Current 92,740.42
PRECOMPRESSED POLYURETHANE FOAM LF 124.000 18,600.00 In place 92,123.10
JOINT, TYPE A 124.000 18,600.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0003 0003 6016.20 36.50 1,889.000 68,4850 0009 0009 0002.55 8.00 764.000 6,112.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,889.000 68,948.50 OVERLAY BROKEN LINES STA 764.000 6,112.00
1,889.000 68,948.50 383.560 3,068.48
0.000 0.00 0.000 0.00
0004 0004 6131.23 1.22 3,436.000 4,191.92 0010 0010 0002.60 8.50 1,616.000 13,736.00
PENETRATING CONCRETE SEALER SF 3,436.000 4,191.92 OVERLAY SOLID LINES STA 1,616.000 13,736.00
2,930.000 3,574.60 823.340 6,998.40
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 1841+60 LT WB - - Contracted 92,740.42 0011 0011 0030.90 122,000.00 1.000 122,000.00
Current 92.740.42 MOBILIZATION LS 1.000 122,000.00
In place 92,123.10 1.000 122,000.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 1841+60 RT EB - 0012 0012 3039.11 1,000.00 26.840 26,840.00
0005 0005 0030.60 1,000.00 1.000 1,000.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CcY 26.840 26,840.00
MOBILIZATION Ls 1.000 1,00000 DEPTH 31.074 31,074.00
1.000 1,000.00 0.000 0.00
0.000 0.00 0013 0013 3039.12 1,000.00 40.070 40,070.00
0006 0006 6005.36 150.00 124.000 18,600.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 40.070 40,070.00
PRECOMPRESSED POLYURETHANE FOAM LF 124.000 18,600.00 DEPTH 41.551 41,551.00
JOINT, TYPE A 124.000 18,600.00 0.000 0.00
0.000 000 0014 0014 7515.33 1.65 1,000.000 1,650.00
0007 0007 6016.20 36.50 1,889.000 68,048.50 5" WHITE WET REFLECTIVE THERMOPLASTIC LF 1,000.000 1,650.00
MULTI-LAYER EPOXY POLYMER OVERLAY Sy 1,889.000 68,94850 AVEMENT MARKING 950.000 1,567.50
1,889.000 68,948.50 0.000 0.00
0.000 0.00
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Est Number: 0007 Pay Period End Date:  06.30.2016 Est Number: 0007 Pay Period End Date:  06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 7515.35 1.65 46,800.000 77,220.00 0024 0024 9021.13 590.00 543.400 320,606.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 46,800.000 77,220.00 PERFORMANCE GRADED BINDER (64-34) TON 543.400 320,606.00
PAVEMENT MARKING, GROOVED 49,540.000 81,741.00 487.610 287,689.90
0.000 0.00 0.000 0.00
0016 0016 7516.33 1.65 800.000 1,320.00 0025 0025 9053.00 1.71 25,370.000 43,382.70
5" YELLOW WET REFLECTIVE LF 800.000 1,320.00 TACK COAT GAL 25,370.000 43,382.70
THERMOPLASTIC PAVEMENT MARKING 770.000 1,270.50 16,400.000 28,044.00
0.000 0.00 0.000 0.00
0017 0017 7516.36 1.65 37,500.000 61,875.00 0026 0026 9179.23 343.92 416.783 143,340.01
5" YELLOW WET REFLECTIVE LF 37,500.000 61,875.00 COLD MILLING, CLASS 3 STA 416.783 143,340.01
THERMOPLASTIC PAVEMENT MARKING, 39,579.000 65,305.35 413.723 142,287.61
GROOVED
0.000 0.00 0.000 0.00
0018 0018 8022.20 1.89 14,300.000 27,027.00 0027 0027 9179.43 116.35 355.325 41,342.06
HYDRATED LIME/WARM MIX ASPHALT EACH 14,300.000 27,027.00 COLD MILLING, CLASS 3 STA 355.325 41,342.06
14,258.460 2694849 L\ 346.890 40,360.65
0.000 0.00 0.000 0.00
0019 0019 8028.01 300.00 1.280 384.00 0028 0028 9185.76 8.50 727.450 6,183.33
FOUNDATION COURSE REPLACEMENT cY 1.280 384.00 RUMBLE STRIPS, ASPHALT STA 727.450 6,183.33
0.000 0.00 718.930 6,110.91
0.000 0.00 0.000 0.00
0020 0020 9005.23 16.00 3,800.000 60,800.00 0029 0029 9300.38 1.00 31,110.000 31,110.00
ASPHALTIC CONCRETE, TYPE SPS TON 3,800.000 60,800.00 RAP INCENTIVE PAYMENT EACH 31,110.000 31,110.00
3,821.970 61,151.52 27,573.370 27,573.37
0.000 0.00 0.000 0.00
0021 0021 9005.90 30.37 14,300.000 434,291.00 0030 0030 9300.52 2,500.00 1.000 2,500.00
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 14,300.000 434,291.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
14,258.460 433,029.43 /D 1.000 2,500.00
0.000 0.00 0.000 0.00
0022 0022 9010.51 35.00 200.000 7,000.00 GROUP 9 BITUMINOUS Contracted 1,532,789.10
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 7,000.00 Current 1532 789.10
SPS R
0.000 0.00 In place 1,475,997.11
0.000 0.00 This Estimate 0.00
0023 0023 9021.12 500.00 128.000 64,000.00
PERFORMANCE GRADED BINDER (52-34) TON 128.000 64,000.00
131.450 65,725.00
0.000 0.00
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Est Number: 0007 Pay Period End Date:  06.30.2016 Est Number: 0007 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0039 0039 9110.02 70.00 50.000 3,500.00
0031 0031 0001.00 200.00 83.000 16,600.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 83.000 16,600.00 OPERATED 0.000 0.00
CONTROL DEVICES 17.000 3,400.00 0.000 0.00
0.000 0.00 0040 0040 9110.03 60.00 50.000 3,000.00
0032 0032 0001.08 0.50 20,050.000 10,025.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,000.00
BARRICADE, TYPE Il BDAY 20,050.000 10,025.00 0.000 0.00
10,742.000 5,371.00 0.000 0.00
0.000 0.00 0041 0041 9110.07 55.00 50.000 2,750.00
0033 0033 0001.10 5.00 288.000 1,440.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,750.00
BARRICADE, TYPE Il BDAY 288.000 1,440.00 0.000 0.00
317.000 1,585.00 0.000 0.00
0.000 0.00 0042 0042 L860.50 15,000.00 1.000 15,000.00
0034 0034 0001.75 5.00 240.000 1,200.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
TEMPORARY SIGN DAY EACH 240.000 1,200.00 CONTRACTOR COMPLIANCE 0.800 12,000.00
1,008.000 5,040.00 0.000 0.00
0.000 0.00 GROUP 10 GENERAL ITEMS Contracted 126,124.44
0035 0035 0001.90 3.82 1,992.000 7,609.44 Current 126,124.44
SIGN DAY EACH 1,992.000 7,609.44 In place 90,175.68
924.000 3,529.68 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 1,844,394.38
0036 0036 0002.97 550.00 90.000 49,500.00 Current 1,844,394.38
FLASHING ARROW PANEL DAY 90.000 49,500.00 In place 1,750,418.99
85.000 46,750.00 This Estimate 0.00
0.000 0.00
0037 0037 0030.00 12,500.00 1.000 12,500.00
MOBILIZATION LS 1.000 12,500.00
1.000 12,500.00
0.000 0.00
0038 0038 9110.01 60.00 50.000 3,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,000.00
0.000 0.00
0.000 0.00







